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I. Introduction
The Technical Working Group Meeting on UXO Survey and Clearance for quarter I 2020,
was held on the 25h of March 2020 at 8:30 am at the Women's Union Training Center, Vientiane
Capital. The meeting was chaired by the Deputy Director of the NRA office, Mr. Bounpheng
SISAWATH, and attended by co-workers and technical personnel from the NRA offtce and
representatives from the UXObperators with a total of 14 participations and one female.

II. Purpose
- This workshop is a platform to share ideas on the technical implimentation of our field work, and
to discuss urgent tasks for the technical groups.
- To review the results of previous technical meetings on UXO clearance.
- To update the National Mine Action Standards.
- To update the results of the NTS and TS reports.
- To report, on the progress of the preparation

for the UXO Priority Consultation Meeting in

Saravan province.

- To presented the form for the UXO survey and clearance reports online.
- To summarize the Quality.Management unit of the NRA and UXO Clearance companies and
other related issues.

III. Content
The meeting discussed the issues that were resolved in the previous forum, with some issues
to be updated later, whilst also informing the meeting that: previously, according to the invitation of
the NRA, there were many parties that had confirmed their participation in the meeting. In the end,
the participants abruptly canceled because of the COVID 19 outbreak. TINDP informed the NRA to
stop working from the office and to work from home from the 25th of

March2O}}.

1. The National Mine Action Standards: According to a report from a consulting specialist, the
Geneva International Center for Humanitarian Demining (GICHD) revises and reviews the
International Mine Action Standards (IMAS) yearly,but Laos still has not taken any action to
update the National standards in the time specified by GICHD. Therefore, the NRA should improve
with a request to the relavant sectors for each

category, and focus on updating each point within the action standards by creating a roadmap and
then notiffing the UXO clearance companies, experts and technicians working in Laos. Workshops
should also be organised to discuss and inform foreign consultants on various issues that need to be
researched in accordance with IMAS and the funds currently being made available by the New
Zealand government.

2. The meeting discussed the improvement of the NTS report forms, technical survey,

area

clearance and land clearance forms between the NRA and NPA, which is being supported by the
DflD. The progress will continue to be reported on until completion, upon which the UXO sector
willbe notified of the improved forms.
3. Regarding the correction of errors in the database, it was noted that this issue has not been solved
for a long time. This will need to be improved in the near future. This task is very important and the
NRA will need to work with TT to find solutions, create specific projects and develop ideas to send
to TT for consideration. After that, a specific committee wilt be established that will be operated

by UXO Lao.

4. and5. The preparation of the pilot project was discussed, as well as the UXO Clearance priority
plan for the sector in Saravanh province, which has been prepared. The meeting agreed to:
strengthen the UXO provincial and district management committee so that they can create a plan to
define the survey and clearance priorities in an efficient and effective manner. It was also agreed

that the survey and clearance plans need to be prepared with certainty transparency, and in
accordance with the poverty eradication plan and with the Economic Development Plan in the
districts, provinces, and at the central level, as well as being in accrodance with the Development
and Agriculture Plan for Local Peoplen the provinces. The NRA will inspect the survey and
clearance of some organizations that conduct suvey and clearance activities. and will coordinate
and participate in the determination of a priority plan for UXO survey and clearance.
UXO sector, which was of interest to
the participants as many countries have used and developed this technology. Lessons were learnt
from Vietnam on this issue and on how they use and gather information, prioritize UXO survey,
clearance and disposal. In the future, if any organizations are interested in this then they can write a
6. The meeting raised the issue of using drones to work in the

concept note for a pilot projecJ to the

NRA'

7. In the case of minefields, the operators have to report to the NRA informing them of the type of
landmine found and details of the size of land. Where a minefield is found , a report to the NRA
Chairman should be made detailing the location of the minefield and its type. After the information
has been submiued and presented to the NRA Chairrnan, a plan for its survey and clearance shall be
formulated.

pilot project being run to design the current reporting formats (GIS Online)
by the IM team and they have also implemented training on the procedures for preparing the
reports. This has sucessfully resulted in its use by many of the operators in the sector but UXO Lao
and the NRA do not use it. Therefore, the NRA needs to create and develop a real-time system as
the NationalDataCenter in the UXO Sector in order to support the reports from the UXO sectors
that transfer the data from the field to the center. The first pilot project will be based inTaoy district,
8. There is currently a

Saravanh province.

9. A summary was given of the quality of the field inspection reports of the quality management
sector: during the past year, in20l9, the sector monitored the UXO clearance companies and UXO
humanitarian operators, that conducted technical and non-technical survey with a total of 36 visits,
comprising 20 visits for humanitarian organizations and 16 visits for companies.
The mornitoring visitsfound significant issues within the humanitarian operators and the companies
as

follows:

o

Someoperators do not comply with the National Mine Action Standards, such as the field

preparation.
a

a

The field equipment is out of date and does not meet the correct standards.
Some operators do not use the survey data, clearance and disposal of explosives data in the
past.

a

The field clearance selection does not meet the needs of villagers and local authorities.

o

The villagers and local authorities do not understand 100% about the technical survey and
clearance process as the teams in the field did not explain in detail.

o

The QM unitof the NRA are unable to mornitor all of the survey and clearance activities.
Some operators do not cooperate with the villagers and local authorities and did not receive
clear information from them.

o

There is a need for the operators to coordinate to find a solution on UXO issues, as in some
provinces, the operators are unable to share technical data for planning suryey and clearance

activities.

IV. Other

issues raised at the meeting

The determination of clearance priorities will change in the future.
The survey tasks will be reviewed by September 2020.
The NRA requested the operators to complete the survey plans based on the MoU.
Therb will be improvement of the national mine action standards for the UXO sector.
When reporting on GPS data, all operators should use the UTM format that is used in the
online reports.
There are

still

some operators that conduct clearance in the

same Confirmed Hazardoua

Area (CHA) in the same province.
The training of each course should be completed in accordance with the established training
standards.
Each humanitarian operator and company should inspect the old and expired field

equipment
The Army 58 radio communication is unavailable in the field for the UXO survey and
clearance team.

There are currently 6 people working in the technical survey team but they need more
persons because the need extra people to watch over the cars in the parking area so as to
protect them from fire and theft and to have an extra worker if one worker is on sick leave.
The emergency destruction matters should be dealt with as soon as possible to prevent
accidents.

The dynamite usage for UXO should be in accordance with the specified technical
standards.

-

It is proposed that the Quality Management team, Database Management team , and survey
and clearance team collect the Landmine field reports and submit to the chairman and
request permission for training.
- It should be proposed to the Quality Management unit that they should focus on auditing
responsibilities when mornitoring the quality of some operators and companies.
- MAG has a problem in Khammuan province because the local authorities give them aflarca
to clear that has already been cleared before.
- The NRA is responsible for the preparation of UXO information in each village which is
then requested to the province, which is then sent forward to the NRA central offrce.
- For the commerical companies, before implementing UXO survey and clearance in each
project, a request should be submitted to the NRA central office for permission and should
then report to the NRA once the work is completed.
- When cutting bombs with an electric saw, only those who have been trained by Japanese
experts will be allowed to conduct these activities. Only those with the qualifications in
accordance with the specific standards will be allowed to cut the bombs.
V. The meeting agreed on the significant content as follows :

-

The improvement of the National Mine Action Standards of the UXO sector is the
responsibility of the Quality Management unit.
For the dynamite usage, each operator must conduct the operations in accordance with
recognised techniques and specific standards.
The UXO clearance companies send reports once completed to the NRA.
The NRA have coordinated with the IJN about the radios for the Army 58

Division

communication is currently unavailable.

Meeting Chairman

Mr. Bounpheng SISAWATH
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